COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 14/ 2020

ESTI MATE SUMVARY 13: 45: 33
CONTI D: C21288 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21288-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0 DAYS TIME ALLOW 5/8/2020 FI XED COMPLETI ON DAT
I TS CCTV I-70 PERCENT TIME:  10.09 ORI G TIME ALLON 5/8/2020 FI XED COVPLETI ON DAT
PRQJIECT NO. | TSSW1- 718
ITS CCTV ON EAST 1-70
NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE ADANS
DENVER
CONTRACTOR:
DI LLI E AND KUHN, |NC PAY PER OD ENDI NG 01/ 31/ 2020 DATE TIME STARTED 01/21/2020
2875 AKERS DRI VE DATE LET 09/ 05/ 2019 DATE WORK BEGAN  01/21/2020
DATE AWARDED 09/ 18/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/07/2019 DATE ACCEPTED
COLORADO SPRI NGS CO 80922  (719)591-9900 DATE NOTI CE TO PROCEED 01/21/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMT: $ 1,122, 855. 80 PARTI Cl PATI NG $ 24,615. 60 $ 24,615. 60
AWARD PRQIJECT AMT: $ 988, 855. 80 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 2.19% TOTAL EARNI NGS 24, 615. 60 24, 615. 60
FUNDS AVAI LABLE: $ 1,098, 240.20 STOCKPILED MATER ALS 16, 500. 00 16, 500. 00

GROSS EARNI NGS 41, 115. 60 41, 115. 60
TOTAL CLAI MB: $ 0.00 RETAI NAGE -738. 47 -738. 47

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 40, 377.13 40, 377.13

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 40, 377. 13 40, 377.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;;7 - 74(7),7377;.7173 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21288-BID ESTI MATE RUN 02/ 14/ 2020
PRQJECT: | TSSW1- 718 ESTI MATE NO 0001 13: 45: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 2.000 0. 000
Sy 0. 000 0. 00
250. 00000 0. 000 0. 00
0010 203-01597 Pot hol i ng 100. 000 0. 000
HOUR 26. 000 4,160. 00
160. 00000 26. 000 4,160. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 2,700. 000 0. 000
LF 0. 000 0. 00
5.50000 0. 000 0. 00
0020 208-00035 *Aggregate Bag 200. 000 0. 000
LF 100. 000 1, 153. 00
11. 53000 100. 000 1, 153. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0030 208-00051 *StormDrain Inlet Protection (Type I) 100. 000 0. 000
LF 0. 000 0. 00
34. 28000 0. 000 0. 00
0035 208-00052 *StormDrain Inlet Protection (Type I1) 100. 000 0. 000
LF 0. 000 0. 00
85. 14000 0. 000 0. 00
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 32. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 208-00105 Renoval and Disposal of Sedinment (Equipnent) 32. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0050 208-00106 Sweepi ng (Sedi ment Renoval ) 32.000 0. 000
HOUR 0. 000 0. 00
72.00000 0. 000 0. 00
0055 208-00107 Renoval of Trash 32. 000 0. 000
HOUR 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00207

212- 00006

212-00032

213- 00003

213- 00061

216- 00211

403- 00721

503- 00036

604- 39050

607-11525

608- 00000

ROADWAY

C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON
21288-BI D
| TSSW1- 718 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Er osi on Control Managenent 20. 000
DAY
731. 00000
*Seedi ng (Native) 0. 500
ACRE
920. 00000
*Soi | Condi tioning 0. 500
ACRE
4,200. 00000
*Mul chi ng (Weed Free) 0.500
ACRE
4, 200. 00000
*Mul ch Tacki fier 100. 000
LB
3. 30000
*Soi|l Retention Bl anket (Excelsior) (Biodegradable 200. 000
Class 1)
Sy
4.10000
Hot M x Asphalt (Patching) (Asphalt) 25. 000
SY
140. 00000
Drilled Shaft (36 Inch) 96. 000
LF
750. 00000
Manhol e (Traffic Managenent System) 1. 000
EACH
8, 000. 00000
*Fence (Plastic) 300. 000
LF
4. 88000
Concrete Sidewal k 2.000
SY

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 14/ 2020

1, 462.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:45: 33

AMOUNT

1, 462.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0160

612- 00260

612- 00270

613- 00200

613- 00206

613-01200

613- 01300

613-07023

613- 07040

613- 10000

613-80130

C21288
21288-BID
| TSSW1-718

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM

DESCRI PTI ON

Location Marker (Fiber Optic)(Done)

Location Marker (Utility)(Flat Slat)

2 Inch Electrical

2 Inch Electrical

2 Inch Electrical

3 Inch Electrical

Conduit GRC

Condui t (Bored)

Conduit (Plastic)

Conduit (Plastic)

Pul | Box (24"x36"x24")

Pul | Box (30"x48"x24")

*Wring

Servi ce Meter Cabinet

MATERI AL ALLOWANCE Service Meter Cabinet

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
EACH
150. 00000
10. 000
EACH
80. 00000
60. 000
LF
75. 00000
3, 100. 000
LF
19. 37000
1, 465. 000
LF
13. 77000
20. 000
LF
22. 00000
22.000
EACH
1, 770. 00000
11. 000
EACH
2, 145. 00000
1. 000
LS
24, 000. 00000
6. 000
EACH
3, 720. 00000
EACH

2, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
380. 000
380. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000
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ESTI MATE RUN 02/ 14/ 2020

7,360

16, 500

.00

.00

.00

60

.00

.00

.00

.00

.00

.00

00

13:45: 33

AMOUNT

7,360

16, 500

.00

.00

.00

60

.00

.00

.00

.00

.00

.00

00



CONTI D: C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21288-BID ESTI MATE RUN 02/ 14/ 2020
PRQJECT: | TSSWO1- 718 ESTI MATE NO 0001 13: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 614-70024 1310nm SFP Optic Modul e 10. 000 0. 000
EACH 0. 000 0.00
195. 00000 0. 000 0. 00
0170 614-70026 CWDM Mul ti pl exor Derul ti pl exor Modul e 1. 000 0. 000
EACH 0. 000 0. 00
2, 150. 00000 0. 000 0.00
0175 614-70028 CWDM SFP Optic Mdul e 27.000 0. 000
EACH 0. 000 0.00
520. 00000 0. 000 0. 00
0180 614-70030  Optical Attenuator 34. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0.00
0185 614-70032 Optical Filter 40. 000 0. 000
EACH 0. 000 0.00
410. 00000 0. 000 0. 00
0190 614-72832 Communi cat i ons Cabi net (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
11, 700. 00000 0. 000 0. 00
0195 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 4, 760. 000 0. 000
LF 0. 000 0.00
6. 55000 0. 000 0. 00
0200 614-87012 Fi ber Optic Term nation Panel (12 Fiber) 7.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0205 614-87015 Buf fer Tube Fan Qut Kit 7.000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0. 00
0210 614-87096 Fi ber Optic Term nation Panel (96 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
2, 900. 00000 0. 000 0. 00
0215 614-87320 Closed Circuit Tel evision 8. 000 0. 000
EACH 0. 000 0.00

5,120. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

614- 87350

614-87364

614-87448

614-87691

614- 87692

614-87697

625- 00000

626- 00000

626-01104

630- 00000

630- 00007

ROADWAY

C21288
21288-BI D
| TSSW1-718
| TEM
DESCRI PTI ON
Test Fiber Optic Cable

Closed Circuit Television Pole with Lowering Device

(50 Feet

Fi ber Optic Cable (Single Mde) (48 Strands)

Et her net

Switch Type |

Et her net

Swi tch Type |1

Et hernet Aggregation Switch Type |

Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
12, 000. 00000
6. 000
EACH
24, 900. 00000
1, 815. 000
LF
5. 45000
4. 000
EACH
4, 000. 00000
7.000
EACH
4, 000. 00000
1. 000
EACH
6, 500. 00000
1. 000
LS
5, 000. 00000
1. 000
LS
59, 000. 00000
1. 000
LS
7, 100. 00000
40. 000
HOUR
35. 00000
15. 000
DAY

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 02/ 14/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:45: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21288-BI D
PRQIECT | TSSW1- 718 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0275 630-00012 *Traffic Control Managenent 85. 000
DAY
910. 00000
0280 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000
EACH
62. 00000
0285 630-80342 *Construction Traffic Sign (Panel Size B) 50. 000
EACH
220. 00000
0290 630-80343 *Construction Traffic Sign (Panel Size C) 8. 000
EACH
220. 00000
0295 630-80355 *Portabl e Message Sign Panel 2.000
EACH
1, 500. 00000
0300 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 2.000
Type
ype) EACH
1, 500. 00000
0305 630-80360 *Drum Channel i zi ng Devi ce 60. 000
EACH
63. 00000
0310 630-80380 *Traffic Cone 100. 000
EACH
19. 00000
0315 630-80393 *Stackabl e Vertical Panels 100. 000
EACH
28. 00000
0320 630-85041 *Mobi | e Attenuator 50. 000
DAY
750. 00000
0325 700-70010 F/ A M nor Contract Revisions 65, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
9. 000
9. 000

0. 000
0. 000
0. 000

0. 000
5.500
5. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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8,190

1,210

750.

190.

140.

00

.00

00

.00

.00

00

.00

00

00

.00

.00

13:45: 33

AMOUNT

8,190

1, 210

750.

190.

140.

00

.00

00

.00

.00

00

.00

00

00

.00

.00



CONTI D: C21288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21288-BID ESTI MATE RUN 02/ 14/ 2020
PRQJECT: | TSSWO1- 718 ESTI MATE NO 0001 13: 45: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 700-70016  F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70023 F/ A On- The-Job Trai nee 2,000. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
0340 700-70082 F/A Furnish & Install Electrical Service 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70111 Project First Program 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0350 700-70230 F/ A Conmuni cati on Lines 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,122,055.80 % 41,115.60 % 41, 115. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0360 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 800. 00 $ 0.00$ 0.00

PRQJECT TOTAL CURRENT AMI $ 1,122,855.80$% 41,115.60 % 41, 115. 60



